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MEETING MINUTES 
PROGRESS MEETING/TELECONFERENCE 

Teleconference: April 30, 2003 

Participants: 
Art Conrad, MP Manager, NAVFAC 
Bob Fisher, Project Manager, Tetra Tech NUS 
Jason Brown, Deputy Task Order Manager, Tetra Tech NUS 
David Hadden, GEITA Consultant, Portage Environmental 
Nancy Rouse, Public Relations Consultant 

Objectives: Maintain an open dialog among the Navy, the Air Force and 
affected contractors on the restoration activities at Gulfport Site 8. 

1. Navy/AF Funding Status. 

• Leases. No change in status from previous minutes. 

• Buyout. NAVFAC has reviewed the AFCEE comments on Charlie Black's 
rewrite of the existing Navy/USAF Memorandum of Agreement (MOA) for Site 8. 
They have provided a response back to the Air Force for consideration. The two 
parties appear to be close to a final revised MOA. 

2. Documents in Review - Establish a Priority List for Existing and Upcoming 
Document Reviews. Because MDEQ has so many restoration documents to review from 
Gulfport and other facilities (e.g. Meridian), Art suggested that he and Bob Fisher pull 
together a prioritized (from the Navy's viewpoint) list and send it to the state. 

3. Next RAB/Tier I Dates Confirmation. 

• RAB. The meeting date for the next RAB is confirmed as Tuesday evening, July 1, 
2003 beginning at 6:30 PM. 

• Tier I. The next Gulfport Tier I meeting will meet from 0900-1300 hours on 
Tuesday, July 1, 2003 and finish up from 0900-1500 hours on Wednesday, July 2. Art 
suggested that members be prepared to discuss the FS (groundwater revision) as well as 
the ecological risk assessment of the Brownfields area during the Tier I meeting. 

4. Status of Projects: 

• Remedial Design. Jason reported that the target for the 60% Remedial Design is still 
May 16, 2003. 
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• Area 8B and C Report. CCI completed a new data validation on the clearance 
sampling results for the Interim Removal Action and sent the package to Tt-NUS so that 
the close out report could be prepared. 

• Decision Document. Nancy, Gordon, and Mike will meet to set a new target date 
for completion of the Responsiveness Summary. 

• Brownfields. Bob reminded everyone that the HHRA is the risk driver for the 
Brownfields work, not the ecological risk assessment. The eco risk discussion will be 
contained in the Brownfields Characterization Report and it will be addressed in the 
Corrective Action Plan. From the Tier I - TCDD levels did not exceed 1.0 parts per 
trillion in Turkey Creek. 

5. PCB Site Information. Nothing new to report since Gordon was not able to participate 
in this teleconference. 

6. Other Issues Discussed: RAB Agenda. Nancy has forwarded a RAB agenda "straw 
man" for all teleconferees to review and, if necessary, provide feedback. 

7. Future conference calls are scheduled for May 14, 2003 and May 28, 2003. 

The next teleconference is scheduled for Wednesday, May 14, 2003 at 1400 EST (1300 
CST). Art will send prospective participants an outline of the issues to be discussed. 
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David Hadden 
Recorder 


